

25X1A9a

Chief, Services Division  
Attention: [REDACTED]

29 November 1950

FOIAb3b1

Administrative Officer, [REDACTED]

FOIAb3b1

[REDACTED] Order of Move From South Building to I Quarters.

FOIAb3b1

25X1A6a

Listed herewith is schedule for [REDACTED] move from South Building to [REDACTED] giving approximate order of rooms to be moved. It has been estimated that a minimum of two days will be required for the move, beginning 30 November 1950. However, move will continue into third day (Saturday, 2 December 1950) if not completed in the estimated time.

Present Location  
(South Bldg.)

New Location  
(I Qtrs.)

AM 1st DAY (30 November 1950)

|                         |                                 |
|-------------------------|---------------------------------|
| 310                     | 2907, 2908                      |
| 309, 311,<br>315, 350   | 2816, 2820, 2822,<br>2826, 2827 |
| 234, 250, 256           | 2815, 2819, 2821                |
| 254, 254A, 254B,<br>258 | 2803, 2804, 2807,<br>2809, 2810 |

PM 1st DAY (30 November 1950)

|                       |                                                                           |
|-----------------------|---------------------------------------------------------------------------|
| 317, 321, 349,<br>355 | 2911, 2912, 2915,<br>2916, 2919, 2920,<br>2923, 2924, 2926,<br>2928, 2929 |
|-----------------------|---------------------------------------------------------------------------|

AM 2nd DAY (1 December 1950)

|           |               |
|-----------|---------------|
| 330, 330A | Room C        |
| 334       | Room A        |
| 332, 332A | Rooms E and F |

This document is part of classified  
integrated file.  
If separated from file, document is  
unclassified.

164

53029 3704

Present Location  
(South Bldg.)

New Location  
(I Qtrs.)

PM 2nd DAY (1 December 1950)

|                              |                                          |
|------------------------------|------------------------------------------|
| 301                          | 2623                                     |
| 300                          | 2720, 2721,<br>2724, 2728                |
| 316                          | 2603                                     |
| 342                          | 2624, 2625,<br>2627, 2628                |
| 346                          | 2617, 2618                               |
| 306                          | 2611                                     |
| 302, 303, 302A,<br>308, 308A | 2701, 2702,<br>2709, 2710,<br>2715, 2716 |
| 348, 346                     | 2603, 2605,<br>2606                      |

3rd DAY (2 December 1950)

Clean up: all equipment not moved the  
first two days.

FOIAb3b1

FOR THE CHIEF, [REDACTED]

25X1A9a

JRC/eks